(SRI L. SIDDAPPA.)

(*d*) the total outlay incurred on each of the said works till the end of March 1952 ;

(*e*) the progress in the quantity of work done by the above date ; and

(*f*) in how many years each one of them is likely to be completed ?

A.—Sri Kadidal MANJAPPA (Minister for Revenue and Public Works).—

(*a*) to (*f*) The information is being collected.

Programme of new irrigation works included in Five-year Plan.

Q.—92. Sri L. SIDDAPPA (Channagiri).—

Will the Government be pleased to state :—

(*a*) the programme of new irrigation works which were included in the Five-year Plan of India relating to Mysore State, apart from the works which are already in progress ;

(*b*) the estimated cost of each one of them ;

(*c*) the amount of outlay incurred on them during the year 1951-52 ;

(*d*) the amount provided for each one of them during the current year ;

(*e*) if no outlay has been incurred on them, the reason for the same ;

(*f*) if no provision for them is made in the current year, the reason for the same ; and

(*g*) whether the Planning Commission of India have been apprised of the same ?

A.—Sri Kadidal MANJAPPA (Minister for Revenue and Public Works).—

(*a*) to (*d*) A statement is printed below.

Statement showing the several new schemes included in the plan.

Sl. No.	Name of Scheme	Estimated cost of Schemes in lakhs	Programme of expenditure as proposed in the Plan during					Balance of cost	Outlay during 1951-52 in lakhs	Budget provision for 1952-53	Remarks
			1951-52	1952-53	1953-54	1954-55	1955-56				
1	2	3	4	5	6	7	8	9	10	11	12
		Rs.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.	
1	Constructing a Reservoir across Salur Halla at Ambligola in Shimoga District.	18·00	0·50	2·00	4·50	4·50	4·50	2·00	Not started	2·00	The work has been deferred for the present.
2	Constructing a new tank at Mangala in Tumkur District.	8·00	0·20	1·00	2·50	2·50	1·80	...	Do	1·00	...
3	Constructing a new tank near Kenchanakere on the Uddur Channel in Mysore District.	9·00	0·50	1·50	3·00	2·00	2·00	...	Do	1·50	...
4	Constructing an Anicut across the Vedavathi river at Naranapur in Chitaldrug District.	10·00	0·50	1·00	2·50	2·00	2·00	2·00	Do	0·50	The work has been started.
5	Constructing a new tank across Suvarnamukhi river at Kariyala in Chitaldrug District.	20·00	0·50	3·50	6·00	5·00	5·00	...	Do	1·50	Do
6	Improving Pennar-Kumudvati tanks in Kolar District.	8·00	0·50	1 50	3·00	2·00	1·00	...	Do	1·00	The detailed estimate is being got up.
7	Restoring the storage of Srinivasa Sagar Tank by effecting improvements and constructing a new balancing tank above Srinivasa Sagar in Kolar District.	4·50	0·20	1·00	2·00	1·80	...	...	Do	0 20	The detailed estimate is under preparation.
8	Improving the ane at Tirumane and opening a feeder channel to feed seven tanks in Bagepalli Taluk in Kolar District.	3·50	0·20	1·00	1·30	1·80	...	...	Do	0·10	Do
9	Constructing an anicut across the Lokapavani river near Balenahalli in Mandya District to feed Sunka Thonnur Tank.	3·60	0·60	2·00	1·00	...	...	...	0·27	1·00	Work is under progress

Statement showing the several new schemes included in the plan—*concld.*

Sl. No.	Name of Scheme	Estimated cost of Schemes in lakhs	Programme of expenditure as proposed in the Plan during					Balance of cost	Outlay during 1951-52 in lakhs	Budgst provision for 1952-53	Remarks
			1951-52	1952-53	1953-54	1954-55	1955-56				
1	2	3	4	5	6	7	8	9	10	11	12
		Rs.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.	
10	Restoring Jodi Alpahalli Taluk in Nagamangala Tank, Mandya District.	1·40	0·40	1·00	...	...	...	...	0·07	0·50	Work is under progress
11	Constructing a new tank at Challaghatta in Bangalore District.	1·10	0·20	0·90	...	...	...	...	0·04	...	It is proposed to be deferred.
12	Constructing a new tank at Belagumba in Bangalore District.	1 60	0·20	1·40	...	...	...	...	0·03	1 40	Work is in progress.
13	Opening a Left Bank Channel from Sanaba Tank in Tumkur District.	1·20	0·50	0·70	...	...	...	...	0·37	0.60	Do
14	Constructing an anicut across Suvarnamukhi in Kankanhalli Taluk, Bangalore District.	1·70	0·20	0·50	1·00	...	...	...	0·01	0·15	Do
15	Opening a feeder channel to Navalur Tank in Periyapatna Taluk, Mysore District.	1·50	0·50	1·00	...	...	...	...	Not started	0·50	The work was not started during 1951-52 as the detailed estimate is under preparation.

(*e*) The schemes included in the Plan are implemented to the extent of Budget provision.

(*f*) Preference is given to works under progress so as to expedite their completion.

(*g*) Yes.

I.V.C. Road from Kundur.

Q.—94. **Sri L. SIDDAPPA** (Channagiri).—

Will the Government be pleased to state :—

(*a*) whether they have sanctioned an estimate at a cost of Rs. 78,800 for forming an inter-village communication road from Kundur to join the Channagiri-Davangere Road and for constructing bridges over Sulekere Halla ;

(*b*) the date of sanction of the estimate ;

(*c*) the amount provided in the current year's Budget for the said works ;

(*d*) whether the work has been started ;

(*e*) if not, the reasons for not starting the work ;

(*f*) whether they are aware that this work is in the area affected by distress conditions in Honnali and Channagiri Taluks ?

A.—**Sri Kadidal MANJAPPA** (Minister for Revenue and Public Works).—

(*a*) Yes, at a cost of Rs. 78,400.

(*b*) Administrative sanction was accorded on 6th January 1950 ;

(*c*) No amount was specially earmarked for this work since it was expected that the road would be taken up out of the Rural Communication grants allotted to Shimoga District ;

(*d*) Not yet.

(*e*) The source from which this expenditure should be met was being examined ;

(*f*) Yes. The Deputy Commissioner has been instructed to take up the work out of the allotment made to Shimoga District under Distress Relief Funds if the work is urgent.

Lakkavalli Project.

Q.—97. **Sri L. SIDDAPPA** (Channagiri).—

Will the Government be pleased to state :—

(*a*) whether they are aware that the Lakkavalli Reservoir is designed to irrigate 1,80,000 acres in Tarikere, Shimoga, Bhadravathi, Channagiri and Honnali of Shimoga District and in Davangere and Harihar of Chitaldrug District ;

(*b*) whether they are aware that acute distress conditions are prevailing in these taluks especially in the area in these taluks which will be served by the reservoir and its channels ;

(*c*) whether they are aware that even in normal years crops will be affected in this area for want of timely and adequate rainfall ;

(*d*) whether they are aware that as a result of failure of crop in successive years during the past decade the economic condition of the people of this area is fast deteriorating ;

(*e*) when the original decision of Government to work out the full programme of the works connected with the reservoir was given up and a reduced programme under "go-slow policy" was adopted ;

(*f*) the extent of land that will be irrigated under the latter programme and the taluks covered ;

(*g*) in view of the acute distress conditions prevailing in the area to be served by the Reservoir, the steps they have taken to give effect to the full programme so as to complete the various works connected with the project within the course of five or six years ;

(*h*) the estimated cost of the reduced programme of works and in how many years it is proposed to work out the reduced programme of works ;

(*i*) the amount given for these works annually from the date of sanction of the project ?

A.—**Sri Kadidal MANJAPPA** (Minister for Revenue and Public Works).—

(*a*) Yes.

(*b*) Yes.

(*c*) Yes.